COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

PROJECT NO: NHPP0252-477
1-25 SOUTH GAP PACKAGE 3
NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

PERCENT TIME:

Page 1
ESTIMATE RUN 02/15/2021

16:13:47

ESTIMATE NO: 0018 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 538.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
44.65 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 01/25/2021 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 132,462,990.08 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 59.31% TOTAL EARNINGS

FUNDS AVAILABLE: $ 53,900,844.27 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 78,562,145.81 $ 2,133,976.26
0.00 0.00
78,562,145.81 2,133,976.26
1,838,594.67 -15,586.45
80,400,740.48 2,118,389.81
-1,802,832.68 97.73
0.00 0.00
78,597,907.80 2,118,487.54
0.00 0.00
0.00 0.00
78,597,907.80 2,118,487.54
0.00 0.00
PAYMENT DUE $ 2,118,487.54

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

C22927-COMBO
22591-BID
NHPP0252-477

DESCRIPTION

ROADWAY

*Clearing and Grubbing

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

0010

0015

0017

0020

0025

0030

0035

0040

0045

0050

202-00002

202-00010

202-00013

202-00015

202-00019

202-00020

202-00021

202-00023

202-00035

202-00037

Removal of Structure (Special)

*Removal of Tree

Rem Erosion Mat

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Embankment Protector Type 3

*Removal of Pipe

*Removal of End Section

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.860
LS 0.000
115,710.00000 0.860
1.000 0.000
EACH 0.000
9,710.14000 0.000
517.000 517.000
EACH 0.000
435.75000 517.000
2,041.000 0.000
SY 0.000
16.70000 0.000
6.000 6.000
EACH 0.000
1,008.00000 6.000
27.000 25.000
EACH 2.000
987.00000 27.000
1.000 1.000
EACH 0.000
23,205.00000 1.000
2.000 2.000
EACH 0.000
1,207.50000 2.000
3.000 3.000
EACH 0.000
420.00000 3.000
2,587.000 2,178.000
LF 139.000
26.25000 2,317.000
36.000 31.000
EACH 0.000
264.60000 31.000

Page 2
ESTIMATE RUN 02/15/2021

16:13:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
99,510.60
0.00
0.00
0.00
225,282.75
0.00
0.00
0.00
6,048.00
1,974.00
26,649.00
0.00
23,205.00
0.00
2,415.00
0.00
1,260.00
3,648.75
60,821.25
0.00
8,202.60



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 11.000
EACH 0.000 0.00
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 4,584.990
SY 477.890 4,219.77
8.83000 5,062.880 44,705.23
0075 202-00220 *Removal of Asphalt Mat 98,515.000 81,739.740
SY 661.890 5,712.11
8.63000 82,401.630 711,126.07
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 59,056.190
SY 0.000 0.00
2.84000 59,056.190 167,719.58
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 25,105.370
SY 0.000 0.00
8.93000 25,105.370 224,190.95
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 113,636.790
SF 0.000 0.00

0.72000 113,636.790 81,818.49



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 23.000 23.000
EACH 0.000 0.00
807.45000 23.000 18,571.35
0105 202-00705 *Removal of Light Standard Foundation 18.000 18.000
EACH 0.000 0.00
807.45000 18.000 14,534.10
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 16.000 16.000
EACH 0.000 0.00
404.25000 16.000 6,468.00
0125 202-00810 *Removal of Ground Sign 143.000 79.000
EACH 0.000 0.00
42.64000 79.000 3,368.56
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 71,850.000 71,850.000
LF 0.000 0.00
0.34000 71,850.000 24,429.00
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 31,355.500
LF 0.000 0.00
6.57000 31,355.500 206,005.64
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00
15.75000 2,483.000 39,107.25
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 10,462.800 10,462.800
LF 0.000 0.00
3.49000 10,462.800 36,515.17
0175 202-01300 Removal of End Anchorage 38.000 14.000
EACH 0.000 0.00
812.43000 14.000 11,374.02
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 116,490.700
LF 1,722.000 5,424.30
3.15000 118,212.700 372,370.01
0205 203-00050 *Unsuitable Material 45,311.480 45,311.480
cY 0.000 0.00
39.90000 45,311.480 1,807,928.05
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 271,500.620
cY 0.000 0.00
14.54000 271,500.620 3,947,619.01
0211  203-00060 Emb Matl (CIP) (FR 21) 2,219.000 2,219.000
cY 0.000 0.00
19.72000 2,219.000 43,758.68
0215 203-01100 *Proof Rolling 200.000 79.000
HOUR 0.000 0.00
152.25000 79.000 12,027.75
0218 203-01500 Blading 100.000 19.250
HOUR 0.000 0.00
204.75000 19.250 3,941.44
0220 203-01510 *Backhoe 306.500 306.500
HOUR 0.000 0.00
199.50000 306.500 61,146.75
0222  203-01550 Dozing 100.000 8.000
HOUR 0.000 0.00

357.00000 8.000 2,856.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

1,200.000 148.000

HOUR 5.000

263.38000 153.000

582.250 482.250

HOUR 100.000

50.98000 582.250

4,438.000 434.130

cYy 103.690

90.30000 537.820
31,903.000 21,373.870

cy 0.000
7.04000 21,373.870
48,029.800 32,973.000

cYy 0.000
5.78000 32,973.000

2,581.000 0.000

cy 0.000

18.90000 0.000

2,581.000 0.000

cYy 0.000

17.33000 0.000

1,200.000 0.000

cy 0.000

95.55000 0.000
32,000.000 5,392.000

LF 80.000
5.20000 5,472.000

451.000 451.000

EACH 0.000

29.93000 451.000
35,515.000 34,625.000

LF 890.000
6.80000 35,515.000

Page 7
ESTIMATE RUN 02/15/2021

16:13:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,316.90
40,297.14
5,098.00
29,683.11
9,363.21
48,565.15
0.00
150,472.04
0.00
190,583.94
0.00
0.00
0.00
0.00
0.00
0.00
416.00
28,454.40
0.00
13,498.43
6,052.00
241,502.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00020 *Silt Fence 10,000.000 9,983.000
LF 0.000 0.00
1.21000 9,983.000 12,079.43
0280 208-00021 *Silt Fence (Reinforced) 37,622.000 37,351.000
LF 271.000 856.36
3.16000 37,622.000 118,885.52
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035  *Aggregate Bag 14,405.000 13,307.000
LF 1,098.000 4,413.96
4.02000 14,405.000 57,908.10
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00

428.57000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 465.000 217.000
LF 0.000 0.00
11.25000 217.000 2,441.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 3,293.000 3,243.000
HOUR 50.000 2,549.00
50.98000 3,293.000 167,877.14
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 121.800
HOUR 0.000 0.00
165.66000 121.800 20,177.39
0345 208-00106 *Sweeping (Sediment Removal) 2,360.640 2,319.640
HOUR 41.000 6,750.24
164.64000 2,360.640 388,655.77
0350 208-00200 Erosion Control Management 1.000 0.480
LS 0.025 42,179.33

1,687,173.19000 0.505 852,022.46



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 21,000.000 779.000
LF 0.000 0.00
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
1,380.46000 10.000 13,804.60
0365 210-00473 *Reset TV Cameras 2.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 14.500
EACH 0.000 0.00
2,201.91000 14.500 31,927.70
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 10.000 8.000
EACH 2.000 5,250.00
2,625.00000 10.000 26,250.00
0405 210-04025 *Modify Structure 5.000 5.000
EACH 0.000 0.00

3,675.00000 5.000 18,375.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0410

0415

0420

0425

0430

0435

0437

0440

0445

0450

0455

212-00006

212-00009

212-00022

212-00028

212-00032

213-00004

213-00012

213-00061

213-00150

214-00005

214-01011

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Live Brush Mattress

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
46.000 36.020
ACRE 1.720
637.50000 37.740
22.000 12.350
ACRE 0.000
375.00000 12.350
10.000 0.000
ACRE 0.000
1,050.00000 0.000
1.000 0.000
ACRE 0.000
1,366.07000 0.000
79.000 36.000
ACRE 1.720
3,053.57000 37.720
56.000 6.950
ACRE 0.000
642.85000 6.950
19.210 19.210
ACRE 0.000
4,217.20000 19.210
15,600.000 1,389.070
LB 0.000
2.14000 1,389.070
43.680 43.680
ACRE 0.000
2,892.86000 43.680
1.000 0.000
LS 0.000
82,657.40000 0.000
850.000 0.000
LF 0.000

18.22000 0.000

Page 11
ESTIMATE RUN 02/15/2021

16:13:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,096.50
24,059.25
0.00
4,631.25
0.00
0.00
0.00
0.00
5,252.14
115,180.66
0.00
4,467.81
0.00
81,012.41
0.00
2,972.61
0.00
126,360.12
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 36.000 1,832.04
50.89000 36.000 1,832.04
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 52,056.370
Sy 8,336.720 17,423.74
2.09000 60,393.090 126,221.56
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 11,768.830 11,768.830
Sy 0.000 0.00

5.39000 11,768.830 63,433.99
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PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
Sy 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 154.660 154.660
HOUR 0.000 0.00
203.57000 154.660 31,484.14
0525 240-00000 *Wildlife Biologist 400.000 176.550
HOUR 0.000 0.00
108.21000 176.550 19,104.48
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 967.700
SY 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 33,283.420
cY 0.000 0.00
54.69000 33,283.420 1,820,270.24
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 598.210
TON 0.000 0.00
172.57000 598.210 103,233.10
0550 403-09210 *Stone Matrix Asphalt 19,206.000 1,303.930
TON 0.000 0.00
104.74000 1,303.930 136,573.63
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 118,123.710
TON 0.000 0.00
68.09000 118,123.710 8,043,043.41
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 5,264.970
TON 0.000 0.00

73.50000 5,264.970 386,975.30
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0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 37,115.260
GAL 0.000 0.00
3.15000 37,115.260 116,913.07
0570 412-00190 Concrete Pavement (Patching) 902.000 285.560
SY 0.000 0.00
126.00000 285.560 35,980.56
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 103,733.070 103,733.070
SY 0.000 0.00
5.78000 103,733.070 599,577.14
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 31.000
LF 0.000 0.00
384.30000 31.000 11,913.30
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 196.450
LF 0.000 0.00
855.70000 196.450 168,102.27
0610 506-00206 *Riprap (6 Inch) 4,966.000 78.080
cY 0.000 0.00

95.55000 78.080 7,460.54
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0615 506-00212 *Riprap (12 Inch) 2,602.950 2,602.950
cY 0.000 0.00
111.30000 2,602.950 289,708.34
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0622 506-00237  Riprap (36 In) (Spec) 0.000 0.000
cY 0.000 0.00
253.58000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 345.270
cY 311.090 45,730.23
147.00000 656.360 96,484.92
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 7,945.770
LF 130.000 12,382.50
95.25000 8,075.770 769,217.09
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 362.000
LF 12.000 1,575.00
131.25000 374.000 49,087.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 101.000 75.000
LF 26.000 4,231.50
162.75000 101.000 16,437.75
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 1,097.000
LF 77.000 16,331.70
212.10000 1,174.000 249,005.40
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 800.000
LF 0.000 0.00
332.34000 800.000 265,872.00
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00

280.35000 108.700 30,474.05
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0665 603-05018 *18 Inch Reinforced Concrete End Section 21.000 21.000
EACH 0.000 0.00
997.50000 21.000 20,947.50
0670 603-05024 *24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,785.00000 7.000 12,495.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 197.000
LF 0.000 0.00
1,512.00000 197.000 297,864.00
0710 604-00310 *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 12.000
EACH 0.000 0.00

4,935.00000 12.000 59,220.00
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0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 2.000
EACH 0.000 0.00
6,930.00000 2.000 13,860.00
0725 604-25000 *Vane Grate Inlet Special 10.000 4.000
EACH 0.800 7,266.00
9,082.50000 4.800 43,596.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 32.800 32.000
EACH 0.800 6,056.40
7,570.50000 32.800 248,312.40
0735 604-25010 *Vane Grate Inlet (10 Foot) 18.000 7.200
EACH 0.000 0.00
8,505.00000 7.200 61,236.00
0740 604-25015 *Vane Grate Inlet (15 Foot) 5.000 0.000
EACH 0.800 8,274.00
10,342.50000 0.800 8,274.00
0745 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.800 16.800
EACH 0.000 0.00
10,027.50000 16.800 168,462.00
0750 604-26010 *Vane Grate Inlet (Double) (10 Foot) 23.000 11.200
EACH 0.000 0.00
11,130.00000 11.200 124,656.00
0752 604-26015 Vane Grate Inlet (D) (15 Ft) 1.000 0.800
EACH 0.000 0.00
7,192.50000 0.800 5,754.00
0754 604-30005 MH Slab Base (5 Ft) 3.000 2.000
EACH 0.000 0.00
4,305.00000 2.000 8,610.00
0755 604-30010 *Manhole Slab Base (10 Foot) 3.600 2.800
EACH 0.800 4,116.00

5,145.00000 3.600 18,522.00
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0760 604-30015 *Manhole Slab Base (15 Foot) 3.600 3.600
EACH 0.000 0.00
7,612.50000 3.600 27,405.00
0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 2.400
EACH 0.000 0.00
9,922.50000 2.400 23,814.00
0768 604-30025 MH Slab Base (25 Ft) 1.000 0.800
EACH 0.000 0.00
12,127.50000 0.800 9,702.00
0770 604-31000 *Manhole Box Base (Special) 12.000 9.800
EACH 0.000 0.00
18,165.00000 9.800 178,017.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 20,071.000
LF 0.000 0.00
27.10000 20,071.000 543,924.10
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 1,332.000
LF 0.000 0.00
34.26000 1,332.000 45,634.32
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 1,304.000
LF 0.000 0.00
112.97000 1,304.000 147,312.88
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 13,292.000
LF 0.000 0.00
171.24000 13,292.000 2,276,122.08
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 3,161.000 3,161.000
LF 0.000 0.00
178.59000 3,161.000 564,522.99
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 718.000
LF 0.000 0.00

167.62000 718.000 120,351.16
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0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 19.000
EACH 0.000 0.00
1,033.03000 19.000 19,627.57
0815 606-01370 *Transition Type 3G 39.000 24.000
EACH 0.000 0.00
4,179.27000 24.000 100,302.48
0820 606-01380 *Transition Type 3H 35.000 22.000
EACH 0.000 0.00
1,199.54000 22.000 26,389.88
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 3.000 3.000
EACH 0.000 0.00
17,102.13000 3.000 51,306.39
0825 606-02005 *End Anchorage (Flared) 26.000 19.000
EACH 0.000 0.00
2,354.54000 19.000 44,736.26
0826 606-02003 End Anchor (Nonflared) 0.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0830 607-00005 *End Post 216.000 36.000
EACH 4.000 1,671.04
417.76000 40.000 16,710.40
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

61.20000 0.000 0.00
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0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 51.000
EACH -4.000 -244.80
61.20000 47.000 2,876.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 12) 120.000
EACH 0.000 0.00
61.20000 120.000 7,344.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 12.000
EACH -4.000 -142.40
35.60000 8.000 284.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 180.000
EACH -4.000 -3.12
0.78000 176.000 137.28
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0830 MATERIAL ALLOWANCE 40D Galvanized Nails 179.998
EACH -4.001 -6.52
1.62963 175.997 286.81

0830 MATERIAL ALLOWANCE 9 Ga Wire 180.000
EACH -4.000 -22.40
5.60000 176.000 985.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 12.000
EACH 0.000 0.00
7.46667 12.000 89.60

0835 607-00010 *Corner and Line Brace Post 499.000 275.000
EACH 9.000 5,750.46
638.94000 284.000 181,458.96

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 14.000
EACH -9.000 -918.00
102.00000 5.000 510.00
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0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 59.750
EACH -9.000 -640.80
71.20000 50.750 3,613.40

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0835

0835

0835

0835

0835

0840

607-01000

0845

607-11350

0845

0845

0845

0845

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE 9 Ga. Wire

MATERIAL ALLOWANCE 9 Ga. Wire

MATERIAL ALLOWANCE Wire Brace Splices

MATERIAL ALLOWANCE 40D Galvanized Nails

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
71.20000
EACH
11.20000
EACH
0.95419
EACH
1.56000
EACH
3.70341
2,485.000
LF
2.17000
144,925.000
LF
7.86000
LF
1.08400
LF
1.08400
LF
1.14000
LF

1.08400

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

21.000
0.000
21.000

224.000
-9.000
215.000

358.000
0.000
358.000

223.981
-9.000
214.981

224.004
-9.000
215.004

2,485.000
0.000
2,485.000

96,228.000
4,026.000
100,254.000

0.000
0.000
0.000

0.000
0.000
0.000

14,772.000
-4,026.000
10,746.000

34,000.000
0.000
34,000.000

Page 23
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,495.20
-100.80
2,408.00
0.00
341.60
-14.04
335.37
-33.33
796.25
0.00
5,392.45
31,644.36
787,996.44
0.00
0.00
0.00
0.00
-4,589.64
12,250.44
0.00
36,856.00
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0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00
0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 48,696.593
LF -4,025.949 -560.09
0.13912 44,670.644 6,214.58

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,451.995
LF -4,026.003 -3,900.19
0.96875 3,425.992 3,318.93

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0845

0845

0845

0845

0850 607-11525

0855 607-11530

0860 607-60002

0860

0860

0860

0860

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Copper Coat Protectant

MATERIAL ALLOWANCE Splice-it Sleeves

MATERIAL ALLOWANCE Staples (Additional)

Fence (Plastic)

*Fence (Special)

*Game Ramp

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
0.96875
LF
0.01219
LF
0.00474
LF
0.10164
6,904.000
LF
5.03000
1,147.000
LF
2.63000
61.000
EACH
6,871.91000
EACH
360.70820
EACH
360.70820
EACH
360.70820
EACH

48.70500

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2,560.000
0.000
2,560.000

54,991.797
-4,024.610
50,967.187

54,932.489
-4,021.097
50,911.392

55,005.313
-4,025.777
50,979.536

6,904.000
0.000
6,904.000

697.000
0.000
697.000

24.500
3.500
28.000

0.000
0.000
0.000

6.000
-3.500
2.500

30.500
0.000
30.500

40.000
0.000
40.000

Page 26
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,480.00
-49.06
621.29
-19.06
241.32
-409.18
5,181.56
0.00
34,727.12
0.00
1,833.11
24,051.69
192,413.48
0.00
0.00
-1,262.48
901.77
0.00
11,001.60
0.00
1,948.20



CONTID:
PCN:
PROJECT:

CAT NO0200

0860

0860

0860

0860

0860

0860

0860

0860

0860

0860

0860

C22927-COMBO

22591-BID

NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Lumber (6' x 2" x 8")

MATERIAL ALLOWANCE Lumber (10" x 2" x 8")

MATERIAL ALLOWANCE Lumber (10' x 2" x 8")

MATERIAL ALLOWANCE Lumber (12" x 2" x 8")

MATERIAL ALLOWANCE Lumber (12' x 2" x 8")

MATERIAL ALLOWANCE Lumber (14" x 2" x 8")

MATERIAL ALLOWANCE Lumber (14' x 2" x 8")

MATERIAL ALLOWANCE Wood Post (12' x 8")

MATERIAL ALLOWANCE Wood Post (12" x 8")

MATERIAL ALLOWANCE Wood Post (12' x 8")

MATERIAL ALLOWANCE Wood Post (12' x 8")

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
38.08525
EACH
56.69470
EACH
56.64865
EACH
80.06700
EACH
80.06300
EACH
24.46600
EACH
15.47000
EACH
243.30500
EACH
243.30500
EACH
243.30500
EACH

243.30000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

36.500
-3.500
33.000

30.955
-3.500
27.455

5.550
0.000
5.550

24.959
-3.500
21.459

11.541
0.000
11.541

11.207
-3.500
7.707

40.000
0.000
40.000

0.000
0.000
0.000

32.332
-3.500
28.832

4.167
0.000
4.167

1.000
0.000
1.000

Page 27
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-133.30
1,256.81
-198.43
1,556.55
0.00
314.40
-280.23
1,718.16
0.00
924.01
-85.63
188.56
0.00
618.80
0.00
0.00
-851.55
7,014.97
0.00
1,013.85
0.00
243.30



CONTID:
PCN:
PROJECT:

CAT NO0200

0860

0860

0860

0860

0860

0860

0860

0860

0860

0860

0860

C22927-COMBO

22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Middle Fence Post (8' x 6")

MATERIAL ALLOWANCE Middle Fence Post (8' x 6")

MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each

Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

ESTIMATE NO: 0018

per

per

per

per

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
35.80000
EACH
35.80000
EACH
35.80000
EACH
35.80000
EACH
35.80000
EACH
46.20000
EACH
25.98750
EACH
49.50000
EACH
139.40000
EACH
139.40000
EACH

139.40000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

11.500
-3.500
8.000

0.500
0.000
0.500

16.500
0.000
16.500

20.500
-3.500
17.000

40.000
0.000
40.000

36.500
-3.500
33.000

0.000
0.000
0.000

35.000
-3.500
31.500

1.500
0.000
1.500

Page 28
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
-125.30
286.40
0.00
17.90
0.00
590.70
-161.70
785.40
0.00
1,039.50
-173.25
1,633.50
0.00
0.00
-487.90
4,391.10
0.00
209.10



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0860

0860

0860

0860

0860

0865 607-60008

0865

0865

0865

0868 607-60105

0870 607-60109

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace (

unit)

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each

Unit

MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each
Unit)

4 Foot Gate (Spec)

*8 Foot Gate (Special)

ESTIMATE NO: 0018

per

14"

14')

14)

6 Per

per

per

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
131.40000
EACH
49.50000
EACH
49.50000
EACH
49.50000
EACH
107.40000
2.000
EACH
5,140.54000
EACH
1,260.60000
EACH
131.40000
EACH
811.00000
13.000
EACH
1,102.50000
0.000
EACH

2,345.74000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

3.500
-3.500
0.000

4.000
0.000
4.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

0.250
0.000
0.250

0.450
0.000
0.450

2.000
0.000
2.000

0.000
0.000
0.000

Page 29
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
131.40
0.00
0.00
-173.25
0.00
0.00
198.00
0.00
0.00
0.00
5,140.54
0.00
2,521.20
0.00
32.85
0.00
364.95
0.00
2,205.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0875 607-60117 *16 Foot Gate (Special) 12.000 9.000
EACH 3.000 9,215.43
3,071.81000 12.000 36,861.72
0880 607-60243 *40 Foot Gate (Special) 6.000 2.000
EACH 0.000 0.00
1,396.28000 2.000 2,792.56
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty2II-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
18,247.37000 2.000 36,494.74
0910 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00

1,467.01500 2.000 2,934.03



CONTID:
PCN:
PROJECT:

CAT NO0200

0910

0910

0910

0915

611-00025

0915

0915

0915

0915

0915

0920

611-00029

0920

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

MATERIAL ALLOWANCE High Plains Fabrication--Par

*24 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

MATERIAL ALLOWANCE High Plains Fabrication

*28 Ft Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

ESTIMATE NO: 0018

ation

tial

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
61.38000

EACH
3,786.00000

EACH
2,772.00000

1.000
EACH
72,221.08000

EACH
20,710.80000

EACH
1,600.38000

EACH
66.96000

EACH
3,397.24000

EACH
6,048.00000

5.000
EACH
84,255.40000

EACH
24,162.60000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

ESTIMATE RUN

Page 31

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
122.76
0.00
3,786.00
0.00
5,544.00
0.00
0.00
0.00
20,710.80
0.00
1,600.38
0.00
66.96
0.00
3,397.24
0.00
6,048.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 4.000
EACH 0.000 0.00
25,096.15500 4.000 100,384.62

0920 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
6,977.25000 1.000 6,977.25

0920 MATERIAL ALLOWANCE Fabrication 3.000
EACH 0.000 0.00
6,977.25000 3.000 20,931.75

0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 4.000
EACH 0.000 0.00
78.12000 4.000 312.48

0920 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,764.75000 1.000 6,764.75

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 1.000
EACH 0.000 0.00
4,944.70000 1.000 4,944.70

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 1.000
EACH 0.000 0.00
5,002.46000 1.000 5,002.46

0920 MATERIAL ALLOWANCE High Plains Fabrication 4.000
EACH 0.000 0.00
1,764.00000 4.000 7,056.00

0920 MATERIAL ALLOWANCE Shipping 4.000
EACH 0.000 0.00
1,867.11000 4.000 7,468.44



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00
92,901.34000 0.000 0.00
0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000
EACH 0.000 0.00
25,888.50000 3.000 77,665.50
0925 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
7,481.25000 1.000 7,481.25
0925 MATERIAL ALLOWANCE Shipping 3.000
EACH 0.000 0.00
2,000.47667 3.000 6,001.43
0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 3.000
EACH 0.000 0.00
83.70000 3.000 251.10
0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,650.00000 1.000 5,650.00
0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,551.22000 1.000 5,551.22
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
104,176.08000 0.000 0.00
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
27,614.40000 1.000 27,614.40
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
89.28000 1.000 89.28
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

122,212.44000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0935

0935

0935

0935

0940

611-00041

0940

0940

0940

0940

0945

611-00043

0945

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

ESTIMATE NO: 0018

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
32,792.10000

EACH
7,120.44000

EACH
106.02000

EACH
6,666.00000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

EACH
2,533.94000
EACH
111.60000
2.000
EACH

134,261.88000

EACH
5,601.48000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

ESTIMATE RUN

Page 34

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
32,792.10
0.00
7,120.44
0.00
106.02
0.00
6,666.00
0.00
0.00
0.00
13,518.60
0.00
20,999.40
0.00
2,533.94
0.00
111.60
0.00
0.00
0.00
11,202.96



CONTID:
PCN:
PROJECT:

CAT NO0200

0945

0945

0947

611-00044

0947

0947

0950

611-00051

0950

0950

0950

0950

0955 611-00059

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

44 Ft Deer Guard

MATERIAL ALLOWANCE Steel--LB Foster

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*50 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

*58 Foot Deer Guard

ESTIMATE NO: 0018

ation

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
30,642.57000

EACH
117.18000
0.000
EACH
150,465.00000
EACH

32,101.74000

EACH
122.76000

2.000
EACH
154,385.48000

EACH
36,479.25000

EACH
12,458.25000

EACH
139.50000
EACH
9,052.00000
1.000
EACH

182,402.97000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

1.000
0.000
1.000

2.000
0.000
2.000

1.000
0.000
1.000

0.000
0.000
0.000

ESTIMATE RUN

Page 35

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
61,285.14
0.00
234.36
0.00
0.00
0.00
32,101.74
0.00
122.76
0.00
0.00
0.00
72,958.50
0.00
12,458.25
0.00
279.00
0.00
9,052.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86

0955 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
3,867.58500 2.000 7,735.17

0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
161.82000 2.000 323.64

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 1.000
2
EACH 0.000 0.00
5,002.00000 1.000 5,002.00

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t2 of 1.000
2
EACH 0.000 0.00
4,988.00000 1.000 4,988.00

0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00

0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00

0960 612-00001  *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00

0965 612-00002  *Delineator (Type Il) 123.000 12.000
EACH 0.000 0.00
17.05000 12.000 204.60

0970 612-00003  *Delineator (Type IIl) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00

0975 612-00021 *Delineator (Type I) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0980

0985

0987

0990

0992

0995

1000

1005

1010

1015

1020

612-00022

612-00023

612-00052

612-00075

613-00100

612-00260

612-00270

612-15000

613-00206

613-00306

613-01100

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type II) (Barrier)

*Delineator (Type IlI) (Barrier)

Reflector CMO 21

*Reflector Strip (6 Inch)

1 In Elec Cond (GALVANIZED)

*Location Marker (Fiber Optic)(Dome)

*Location Marker (Utility)(Flat Slat)

Install Marker

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
293.000
EACH
61.82000
13.000
EACH
66.09000
0.000
EACH
78.75000
4,341.000
EACH
29.85000
0.000
LF
35.91000
10.000
EACH
170.10000
19.000
EACH
75.60000
1.000
EACH
1,050.00000
4,350.000
LF
13.87000
3,760.000
LF
22.33000
1,210.000
LF

20.19000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

171.000
0.000
171.000

0.000
0.000
0.000

1.000
0.000
1.000

14.000
0.000
14.000

0.000
0.000
0.000

2,865.000
210.000
3,075.000

3,043.000
0.000
3,043.000

0.000
0.000
0.000
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
5,104.35
0.00
0.00
0.00
170.10
0.00
1,058.40
0.00
0.00
2,912.70
42,650.25
0.00
67,950.19
0.00
0.00
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CAT NO0200 ROADWAY

1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 9,507.000
LF 0.000 0.00
12.55000 9,507.000 119,312.85
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 1,661.000
LF 0.000 0.00
19.07000 1,661.000 31,675.27
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 47.000 47.000
EACH 0.000 0.00
1,223.25000 47.000 57,492.75
1055 613-07023 *Pull Box (24"x36"x24") 9.000 9.000
EACH 0.000 0.00
1,904.70000 9.000 17,142.30
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.200
LS 0.000 0.00
259,035.00000 0.200 51,807.00
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 27.000
EACH 0.000 0.00

948.15000 27.000 25,600.05
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1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1082 613-20000 Inst Light Std + Lumin (Temporary) 11.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 27.000
EACH 0.000 0.00
2,856.00000 27.000 77,112.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 26.000
EACH 0.000 0.00
1,478.40000 26.000 38,438.40
1102 613-40012 Light Std Foundation Spec 1.000 1.000
EACH 0.000 0.00
5,077.80000 1.000 5,077.80
1105 613-50100 *Lighting Control Center 3.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00

2,969.40000 8.000 23,755.20
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1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class ) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00

79.95000 0.000 0.00
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1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177  614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00

31,522.47000 0.000 0.00
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1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1230 MATERIAL ALLOWANCE Optic Incidentals 3.000
EACH 0.000 0.00
109.92000 3.000 329.76
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1235 MATERIAL ALLOWANCE Optic Incidentals 10.000
EACH 0.000 0.00
484.19000 10.000 4,841.90
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00

14,966.70000 0.000 0.00
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1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 1.000
EACH 0.000 0.00
13,083.00000 1.000 13,083.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 1.000
EACH 0.000 0.00
12,831.00000 1.000 12,831.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1277 614-85001 Impact Atten 0.000 0.000
EACH 0.000 0.00
35,487.90000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00

739.20000 0.000 0.00
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1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D 3.000 0.000
(40 Fee
EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D 2.000 2.000
(50 Fee
EACH 0.000 0.00
15,172.50000 2.000 30,345.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1330 MATERIAL ALLOWANCE Traffic Equipment 5.000
EACH 0.000 0.00
3,157.86600 5.000 15,789.33
1335 621-00450 *Detour Pavement 64,721.890 64,721.890
SY -949.220 -67,745.83
71.37000 63,772.670 4,551,455.46
1340 624-20300 Detour Drainage Pipe (Class 0) 7,232.600 6,220.100
LF 61.000 8,728.49
143.09000 6,281.100 898,762.60
1345 625-00000 *Construction Surveying 1.000 0.537
LS 0.012 15,279.67
1,273,305.60000 0.549 699,044.77
1346 625-00000 Const Surveying (FR21) 1.000 1.000
LS 0.000 0.00
75,500.00000 1.000 75,500.00
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1350 625-00001 *Construction Surveying (Hourly) 300.000 152.500
HOUR 0.000 0.00
183.75000 152.500 28,021.88
1355 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
82,935.55000 1.000 82,935.55
1360 626-00100 *Mobilization (without Autopay) 1.000 0.625
LS 0.015 234,068.99
15,604,599.41000 0.640 9,986,943.62
1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1363 626-00100 Mobilization (w/o Autopay) (FR52) 0.000 0.000
LS 0.000 0.00
12,976.96000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.703
LS 0.013 5,454.55
419,581.05000 0.716 300,420.03
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.700 0.600
(Tier 1) (Additional)
LS 0.100 10,933.13
109,331.25000 0.700 76,531.88
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 823.290
GAL 0.000 0.00
63.03000 823.290 51,891.97
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 130.500
GAL 0.000 0.00
90.53000 130.500 11,814.17
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 2,460.500
GAL 0.000 0.00

32.09000 2,460.500 78,957.45
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1385 627-01010 *Preformed Plastic Pavement Marking (Type I1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol) o 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000  *Flagging 8,658.000 5,341.250
HOUR 529.750 13,349.70
25.20000 5,871.000 147,949.20
1410 630-00003 *Uniformed Traffic Control 8,368.000 5,282.500
HOUR 136.000 13,181.12
96.92000 5,418.500 525,161.02
1415 630-00007 *Traffic Control Inspection 274.000 30.000
DAY 1.000 105.00
105.00000 31.000 3,255.00
1420 630-00012 *Traffic Control Management 2,353.000 903.000
DAY 86.000 84,882.00
987.00000 989.000 976,143.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426 900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 215.500
DAY 24.000 29,226.72
1,217.78000 239.500 291,658.31
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00

787.50000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 47

PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 45.000 19.000
EACH 3.500 147.00
42.00000 22.500 945.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 14.000 4.000
EACH 3.000 236.25
78.75000 7.000 551.25
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 297.000
SF 60.000 1,102.80
18.38000 357.000 6,561.66
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 0.000 0.00
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00

8,557.50000 0.000 0.00
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1490 630-80370 Concrete Barrier (Temporary) 91,885.000 45,942.500
LF 0.000 0.00
46.13000 45,942.500 2,119,327.53
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 725.000 362.500
EACH 0.000 0.00
17.54000 362.500 6,358.25
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yPe) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 43.000 21.500
EACH 0.000 0.00
10,258.73000 21.500 220,562.70
1530 630-85041 *Mobile Attenuator 1,924.000 963.000
DAY 45.000 29,767.50
661.50000 1,008.000 666,792.00
1535 630-86802 *Traffic Signal (Temporary) 273.000 26.000
DAY 0.000 0.00

109.20000 26.000 2,839.20
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1540 632-00000 *Night Work Lighting 1.000 0.950
LS 0.050 10,382.17
207,643.30000 1.000 207,643.30
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -440,576.990
FA -316.890 -316.89
1.00000 -440,893.880 -440,893.88
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -768,131.270
FA 0.000 0.00
1.00000 -768,131.270 -768,131.27
1565 700-70023 F/A On-The-Job Trainee 150,000.000 94,387.500
FA 5,802.500 5,802.50
1.00000 100,190.000 100,190.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035  F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 162,629.560 142,785.360
FA 19,844.200 19,844.20
1.00000 162,629.560 162,629.56
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 337,746.810 300,870.860
FA 36,875.950 36,875.95
1.00000 337,746.810 337,746.81
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 1,200.110
FA 0.000 0.00
1.00000 1,200.110 1,200.11
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 176,553.750
FA 24,568.020 24,568.02
1.00000 201,121.770 201,121.77
1711  206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 272.030 272.030
cY 0.000 0.00
290.85000 272.030 79,119.93
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
28,350.00000 1.000 28,350.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.660
LS 0.000 0.00
51,240.00000 0.660 33,818.40
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

31,710.00000 1.000 31,710.00
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1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
36,960.00000 1.000 36,960.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
33,600.00000 1.000 33,600.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

15,855.00000 0.500 7,927.50
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1806 206-01797 Shoring (A 17) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
41,475.00000 0.500 20,737.50
1811 206-01798 Shoring (A 18) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1816 206-01799 Shoring (A 19) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 0.000 0.000
LS 0.000 0.00
12,075.00000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00

7,633.50000 2.000 15,267.00
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1931 601-01000 Conc CL B Category 200--CO # 003 130.660 127.660
cY 3.000 4,331.25
1,443.75000 130.660 188,640.38
1932 601-01025  Conc CL B (Misc) 12.000 10.770
cY 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 1,975.000
003
LF 0.000 0.00
30.02000 1,975.000 59,289.50
3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42
3005 900-00014 Added Item (Lump Sum)/ Impact Attenuator Restocking 0.000 0.000
LS 0.000 0.00
5,218.50000 0.000 0.00
3010 900-00014 Added Item (Lump Sum)/ 0.000 0.000
LS 0.000 0.00
1,617.00000 0.000 0.00

CAT 0200 CURRENT AMT$01,700,138.04  $ 776,655.20 $56,731,198.60
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 1,344.000
SY 0.000 0.00
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.500 72,413.27
144,826.54000 2.000 289,653.08
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1686 202-00453 Rem Port Present Str (2) 0.000 0.000
5% 0.000 0.00

430.29000 0.000 0.00
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1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1688 202-00460 Rem Port Present Str (3) 0.000 0.000
SY 0.000 0.00
646.53000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 85.000
LF 0.000 0.00
200.14000 85.000 17,011.90
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,662.000 6,662.000
cYy 0.000 0.00
20.00000 6,662.000 133,240.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cYy 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 3,401.000
cY 0.000 0.00
36.57000 3,401.000 124,374.57
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 3,153.000
cYy 0.000 0.00
18.76000 3,153.000 59,150.28
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00

28,350.00000 0.000 0.00
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1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00

15,750.00000 0.000 0.00
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1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1837  900-00006 Added Item (Dollar)/ Structure #H-17-CX Caisson C-2 7 18,108.030 0.000
Repair
P DOL 18,108.030 18,108.03

1.00000 18,108.030 18,108.03
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1840 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1845 206-01816 *Shoring (Area 36) 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1850 206-01817 *Shoring (Area 37) 1.000 1.000
LS 0.000 0.00
76,492.50000 1.000 76,492.50
1855 206-01818 *Shoring (Area 38) 1.000 1.000
LS 0.000 0.00
118,895.24000 1.000 118,895.24
1860 206-01819 *Shoring (Area 39) 1.000 1.000
LS 0.000 0.00
31,145.31000 1.000 31,145.31
1865 210-00500 *Rebuild Portions of Present Structure 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 1,024.000
SY 0.000 0.00
11.32000 1,024.000 11,591.68
1880 502-00460 Pile Tip 36.000 36.000
EACH 0.000 0.00
196.98000 36.000 7,091.28
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 2.000
EACH 0.000 0.00
1,821.15000 2.000 3,642.30
1890 502-11489 Steel Piling (HP 14x89) 3,639.270 3,639.270
LF 0.000 0.00

97.07000 3,639.270 353,263.94
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1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 50.730
Section 502.13)
LF 0.000 0.00
77.66000 50.730 3,939.69
1895 503-00030 *Drilled Shaft (30 Inch) 1,861.000 1,224.040
LF 636.960 256,796.79
403.16000 1,861.000 750,280.76
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 754.330
LF 406.000 259,661.36
639.56000 1,160.330 742,100.65
1905 513-00600 *Bridge Drain 6.000 5.000
EACH 0.000 0.00
4,942.84000 5.000 24,714.20
1910 515-00120 Waterproofing (Membrane) 9,154.000 5,061.000
SY 0.000 0.00
21.16000 5,061.000 107,090.76
1915 515-00400 *Concrete Sealer 427.000 244.500
Sy 0.000 0.00
13.02000 244.500 3,183.39
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00
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1921 518-01004 Br Expan Device (0-4 In) 873.000 476.000
LF 0.000 0.00
255.45000 476.000 121,594.20
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 66.000
LF 0.000 0.00
102.60000 66.000 6,771.60
1921 MATERIAL ALLOWANCE Expansion Device 331.000
LF 0.000 0.00
102.60000 331.000 33,960.60
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 78.000
LF 0.000 0.00
31.44000 78.000 2,452.32
1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 2,424.090
CY 155.000 109,264.15
704.93000 2,579.090 1,818,077.91
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000
cY 0.000 0.00
1,245.25142 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 0.000
1935-001
cY 0.000 0.00
704.93000 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935- 002, 0.000
003, 004
cY 0.000 0.00
704.93000 0.000 0.00
1936  900-00006 Added Item (Dollar)/ Precast Concrete Deck Panel 177,094.320 177,094.320
Materials
DOL 0.000 0.00

1.00000 177,094.320 177,094.32
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1938 601-03057 Conc CL DR 0.000 0.000
CcY 0.000 0.00
4,733.11000 0.000 0.00
1940 601-40301 *Structural Concrete Coating 40,711.000 22,495.500
SF 0.000 0.00
1.51000 22,495.500 33,968.21
1943 601-51005 Galvanic Anodes 0.000 0.000
EACH 0.000 0.00
79.08000 0.000 0.00
1945 602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 589,224.400
LB 28,348.400 35,152.02
1.24000 617,572.800 765,790.27
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 618.000
LF 0.000 0.00
98.64000 618.000 60,959.52
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1960 MATERIAL ALLOWANCE Galvanized Steel Railing, Ty pe 10R 439.000
LF 0.000 0.00
73.80000 439.000 32,398.20
1965 606-11030 *Bridge Rail Type 10M 1,362.000 670.500
LF 0.000 0.00
154.43000 670.500 103,545.32
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail 67.500
LF 0.000 0.00

73.80000 67.500 4,981.50
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1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 3,136.000
LF 0.000 0.00
12.55000 3,136.000 39,356.80
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,080.000
BT58
) LF 0.000 0.00
312.06000 1,080.000 337,024.80
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 864.000
LF 0.000 0.00
7.38527 864.000 6,380.87
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 1.000
LF 0.000 0.00
193.24000 1.000 193.24
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 865.000
Ph 2
LF 0.000 0.00
193.24000 865.000 167,152.60
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 2,552.000
BT66
) LF 0.000 0.00

324.89000 2,552.000 829,119.28



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 63
PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0300 STRUCTURES
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 2,871.000
LF 0.000 0.00
15.88452 2,871.000 45,604.46
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2.000
LF 0.000 0.00
189.03000 2.000 378.06
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2 2,873.000
LF 0.000 0.00
189.03000 2,873.000 543,083.19
CAT 0300 CURRENT AMT$ 11,744,347.72  $ 751,395.62 $ 8,657,051.17
CAT NOO0310 Walls
0407 210-04027 Modify Str (Spec) (FR36) 0.750 0.750
EACH 0.000 0.00
4,694.48000 0.750 3,520.86
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 76,147.000
cY 1,501.000 30,020.00
20.00000 77,648.000 1,552,960.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
CcY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 70,927.000
cY 0.000 0.00
36.57000 70,927.000 2,593,800.39
2015 206-00200 *Structure Backfill (Class 2) 4,206.000 4,206.000
CcY 0.000 0.00
21.00000 4,206.000 88,326.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 27,646.000
cY 0.000 0.00
18.76000 27,646.000 518,638.96



CONTID:
PCN:
PROJECT:

CAT NO0310

2025 420-00000

2030

504-04420

2035

507-00000

2040

515-00400

2045

601-03050

2050

601-40301

2055

602-00000

2060

602-00020

2061

900-00006

2065

604-19000

2070 605-83002

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

Walls

*Geomembrane

*Precast Panel Facing

*Concrete Slope and Ditch Paving

*Concrete Sealer

Concrete Class D (Wall)

*Structural Concrete Coating

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate

/ Stockpiled Material

*Inlet Special

Geocomposite Drain with Pipe

ESTIMATE NO: 0018

CURRENT
QUANTITY/
UNITS
UNIT PRICE
15,929.000
SY
11.32000
54,320.000
SF
28.18000
112.000
CY
1,473.68000
10,619.000
%
13.02000
11,671.000
CY
557.68000
144,003.000
SF
1.51000
490,637.000
LB
1.08000
592,596.000
LB
1.24000
d) 36,507.830
DOL
1.00000
2.000
EACH
5,250.00000
1,086.000
SY

21.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

12,819.000
0.000
12,819.000

43,631.000
0.000
43,631.000

70.600
0.000
70.600

0.000
0.000
0.000

9,189.600
780.900
9,970.500

43,214.000
0.000
43,214.000

381,350.000
69,706.000
451,056.000

474,622.000
39,955.000
514,577.000

36,507.830
0.000
36,507.830

2.000
0.000
2.000

875.000
0.000
875.000

Page 64
ESTIMATE RUN 02/15/2021

16:13:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
145,111.08
0.00
1,229,521.58
0.00
104,041.81
0.00
0.00
435,492.31
5,560,348.44
0.00
65,253.14
75,282.48
487,140.48
49,544.20
638,075.48
0.00
36,507.83
0.00
10,500.00
0.00
18,375.00
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PCN: 22591-BID ESTIMATE RUN 02/15/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 264.000 264.000
LF 0.000 0.00
201.00000 264.000 53,064.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 4,725.000
LF 0.000 0.00
98.64000 4,725.000 466,074.00
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,288.000
LF 0.000 0.00
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CATO0310 CURRENT AMT$ 18,157,749.70  $ 590,338.99 $14,151,735.85
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
63,923.08000 3.000 191,769.24
2105 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00

585,191.28000 1.000 585,191.28
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CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 22591-BID ESTIMATE RUN 02/15/2021
PROJECT: NHPP0252-477 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2110 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00
34,757.05000 2.000 69,514.10
2115 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
3,570.00000 4.000 14,280.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 860,754.62

PROJECT TOTAL CURRENT AMT $32,462,990.08 $ 2,118,389.81  $80,400,740.24



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

PROJECT NO: FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH
NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0018 PROG

Page 1
ESTIMATE RUN 02/15/2021

16:13:47

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 538.0
PERCENT TIME:

DAYS 11/23/2022 FIXED COMPLETION DA”

11/23/2022 FIXED COMPLETION DA”

TIME ALLOW:

44.65 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 01/25/2021 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,341,714.93 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 2,184,762.94 68,500.26
PERCENT COMPLETE: 50.32% TOTAL EARNINGS 2,184,762.94 68,500.26
FUNDS AVAILABLE: $ 2156,951.99  STOCKPILED MATERIALS 158,692.56 -7,425.84
GROSS EARNINGS 2,343,455.50 61,074.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,532.23 -97.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,289,923.27 60,976.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,289,923.27 60,976.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60,976.69
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22927-BID ESTIMATE RUN 02/15/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 1.000
EACH 0.000 0.00
144,826.54000 1.000 144,826.54
0010 206-00000 *Structure Excavation 6,822.000 4,029.000
CcY 0.000 0.00
20.00000 4,029.000 80,580.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 9,426.750
cY 0.000 0.00
36.57000 9,426.750 344,736.25
0020 206-00200 *Structure Backfill (Class 2) 657.000 506.000
CcY 0.000 0.00
21.00000 506.000 10,626.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 7,138.750
cY 0.000 0.00
18.76000 7,138.750 133,922.95
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.700
LS 0.000 0.00
67,215.52000 0.700 47,050.86
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.700
LS 0.000 0.00
69,894.09000 0.700 48,925.86
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 1,721.000
Sy 0.000 0.00

11.32000 1,721.000 19,481.72



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 02/15/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 24.000
EACH 0.000 0.00
196.98000 24.000 4,727.52
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0062 502-00500 CJP Splice 11.000 11.000
EACH 0.000 0.00
1,821.15000 11.000 20,032.65
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 1,628.730
LF 0.000 0.00
97.07000 1,628.730 158,100.82
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 31.660
Section 502.13)
LF 0.000 0.00
77.66000 31.660 2,458.72
0070 504-04420 *Precast Panel Facing 14,077.000 9,097.000
SF 0.000 0.00
28.18000 9,097.000 256,353.46
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00

4,942.84000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22927-BID ESTIMATE RUN 02/15/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0085 515-00120 Waterproofing (Membrane) 1,634.000 359.000
SY 0.000 0.00
21.16000 359.000 7,596.44
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 60.000 1,886.40
31.44000 60.000 1,886.40
0100 601-03040 Concrete Class D (Bridge) 596.000 151.500
CY 63.400 44,692.56
704.93000 214.900 151,489.46
0105 601-03050 Concrete Class D (Wall) 24.000 18.900
cY 0.000 0.00
557.68000 18.900 10,540.15
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 639.000
LB 0.000 0.00
1.08000 639.000 690.12
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 33,536.000
LB 10,930.000 13,553.20
1.24000 44,466.000 55,137.84
0120 MATERIAL ALLOWANCE Rebar 13,385.001
LB -10,929.997 -7,425.84
0.67940 2,455.004 1,667.93
0120 MATERIAL ALLOWANCE Rebar 22,109.000
LB 0.000 0.00
0.74890 22,109.000 16,557.43
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
SY 0.000 0.00

21.00000 184.000 3,864.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22927-BID
FBR0252-486

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

Page 5
ESTIMATE RUN 02/15/2021

CAT NO0300

0130 606-00931

0135 606-10700

0140 607-01050

0145 607-53137

0150 613-00200

0155 618-01994

0156 618-01992

0156

0156

0156

0160 625-00000

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ____
Bridge Enterprise
*Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000
201.00000 0.000
*Bridge Rail Type 7 216.000 108.000
LF 0.000
98.64000 108.000
*Fence Wire With Metal Posts 519.000 425.000
LF 0.000
33.80000 425.000
*Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000
53.61000 0.000
*2 Inch Electrical Conduit 432.000 216.000
LF 0.000
12.55000 216.000
*Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 0.000
SF 0.000
54.67000 0.000
Prestress Conc Box (Depth Less Than 32") Item N umber 5,187.000 5,187.000
Correction
SF 0.000
54.67000 5,187.000
MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000
35.40000 0.000
MATERIAL ALLOWANCE Prestress Girder 1,955.000
SF 0.000
35.40000 1,955.000
MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015 6-002 2,013.000
(1,995
SF 0.000
35.40000 2,013.000
Construction Surveying (Bridge Enterprise) 1.000 0.900
LS 0.000
53,054.40000 0.900

16:13:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
10,653.12
0.00
14,365.00
0.00
0.00
0.00
2,710.80
0.00
0.00
0.00
283,573.29
0.00
0.00
0.00
69,207.00
0.00
71,260.20
0.00
47,748.96



Page 6

CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION

PCN: 22927-BID ESTIMATE RUN 02/15/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0018 16:13:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.425
LS 0.025 8,368.10
334,724.12000 0.450 150,625.85

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 4,341,714.93  $ 61,074.42 $ 2,343,455.56

PROJECT TOTAL CURRENT AMT $ 4,341,714.93 $ 61,074.42 $ 2,343,455.56



